

# PCTO

## Iteration #1 Plan

20/01/2020 – 19/05/2020

### Revision History

Author	Date	Description
Loris Pesarin	20/01/20	Initial Release

## 1. Objectives

The purpose of this iteration is to create a working web-site. At the end of this iteration, users should be able to:

- Log-in.
- Search for a company.

At the end of this iteration, admin should be able to:

- Add new company.
- Modify all the company information.

## 2. Use Cases

The following use cases are involved in this iteration:

- Use Case 1: User Logs In – The basic flow of this use case will be implemented.
- Use Case 2: User Logs Out – The basic flow of this use case will be implemented.
- Use Case 3: User Search a company – The basic flow of this use case will be implemented.
- Use Case 4: Admin Add new company – The basic flow of this use case will be implemented.
- Use Case 5: Admin Modify the company information – The basic flow of this use case will be implemented.

## 3. Task Schedule

Task	Owner	Start	Finish	Status
Analysis	Bragastini, Pesarin, Pizzoli, Tomelini	20/01/2020	20/01/2020	Finish
Database design	Bragastini, Pesarin, Pizzoli, Tomelini	25/01/2020	27/01/2020	Finish
ETL	Bragastini, Pesarin, Pizzoli, Tomelini	27/01/2020	27/01/2020	Finish
Login development	Bragastini, Pesarin, Pizzoli, Tomelini	21/01/2020	22/01/2020	Finish
Database population	Bragastini, Pesarin, Pizzoli, Tomelini	27/01/2020	27/01/2020	Finish
Company table development	Bragastini, Pesarin, Pizzoli, Tomelini	28/01/2020	31/01/2020	Finish
Company page development	Bragastini, Pesarin, Pizzoli, Tomelini	31/01/2020	02/02/2020	Finish
Editing system development	Bragastini, Pesarin, Pizzoli, Tomelini	02/01/2020	05/02/2020	Finish
Addition system development	Bragastini, Pesarin, Pizzoli, Tomelini	06/02/2020	---	Started
Geopositioning development	Bragastini, Pesarin, Pizzoli, Tomelini	08/02/2020	---	Started
Testing	Bragastini, Pesarin, Pizzoli, Tomelini	20/02/2020	---	Started