

PCTO

Release plan

20/01/2020 – 19/05/2020

Revision History

Author	Date	Description
Enrico Bragastini	20/01/20	Initial Release

Iteration #1

Object: The purpose of this iteration is to understand system requirements

Features / Activities / Deliverables	Estimated Effort	Actual Effort
Interview with the teacher	1h	2h
Analysis of the data	1h	3h
System use cases in summary form	4h	10h
Totals	10h	25h

Iteration #2

Object: The purpose of this iteration is to begin working on the project

Features / Activities / Deliverables	Estimated Effort	Actual Effort
ETL Process	4h	3h
Database programming	1h	1h
Front-end	10h	20h
Back-end	15h	25h
Totals	30h	49h